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INTRODUCTION 
Since about 1949, Canada's public housing programs have resulted 
in the provision of well over 200,000 housing units for Canadians who 
have required assistance in obtaining affordable shelter for themselves 
and their families. This housing was provided and is still maintained 
under various Federal/Provincial cost sharing agreements. Provision 
for the modernization and improvement of this housing was included in 
these agreements. 
When this housing was relatively new, improvements and moderniza-
tion needs were modest and easily accommodated within annual operating 
budgets of the Federal/Provincial partnership. As this housing ages, 
however, the earliest of which is approaching 35 years of age, there is 
increasing evidence that some aspects of this housing can no longer 
adequately meet current tenant needs and rapidly increasing maintenance 
and operating costs cannot be appropriately addressed unless major 
improvements are undertaken -- major improvements with costs ten or 
fifteen times the costs of previous modernization and improvement budgets. 
Such improvements are not only costly but are complex to undertake 
as they often involve the temporary dislocation of the existing tenant 
group and/or undertaking major construction activities on occupied 
housing sites. This raises new issues for the Federal/Provincial partner-
ship for which there is little precedence in Canada, or even in the 
United States, who are just now beginning themselves to identify the 
nature and extent of the impact of the aging process on their assisted 
housing stock. 
As for most other activities, government financial resources are 
constrained and it is critical that the dollars made available to address 
issues associated with aging process, are used to achieve the most 
benefits to both the occupants and the Federal/Provincial partnership at 
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the most reasonable costs. There is, however, little information 
available with respect to cost/benefit analysis which blends the 
economic and social objectives of undertaking major improvements to 
existing public housing. 
The following paper was presented to the CAHRO Conference in 
Saint John in June of 1984, and highlights some of the Federal concerns 
with respect to these issues and how they were addressed in one public 
housing project in Regina, Saskatchewan, one of the first Federal/ 
Provincial initiatives to comprehensively address the impact of the 
aging process on Canada•s public housing stock. 
* * * 
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Housing specialists have had to grapple with housing restoration, 
conservation, rehabilitation, revitalization, modernization, white-
washing, retrofit, housing renewal and now regeneration. This plethara 
of terminology that is used to try and communicate various courses of 
action dealing with the impact of the aging process of housing often 
leaves many grasping for a common understanding of the objectives, 
intent, and meaning of this terminology when these issues are discussed. 
The public housing referred to here is assisted housing managed by 
local housing authorities on behalf of the Federal/Provincial partner-
ship and for which the Canada Mortgage and Housing Corporation (CMHC) 
shares with the Provinces annual operating and maintenance costs. 
Regeneration, is the process whereby the issues associated with the 
impact of the aging process on housing are most prudently addressed, 
a decision making process that will ensure that the kind of improve-
ments that are made to the older housing projects will result in maximum 
benefits to both the tenants and the Partnership at the most reasonable 
costs. 
The following is an analogy of the decision making process for 
regeneration. 
Suppose you are driving an older car that for the past few years 
has produced repair estimates of $150/200 each visit to your garage. 
You probably grumble a bit, but you continue to pay to keep your car 
continuing to function. One day a repair estimate is given to you for 
$2,500, and you automatically start to ask yourself some new and funda-
mental questions about the car: 
• is the car worth spending this amount of money on -- and if 




• assuming that all the work specified is legitimately 
required arid assuming you've got all sorts of demands 
for that $2,500, you start to look for the best option 
to meet yours and your family's transportation needs, 
recognizing with some trepidation, that one option may 
have to be spending even more than the $2,500 to ensure 
the most prudent expenditure of your transportation dollars. 
The public housing regeneration process is very similar to this 
kind of problem assessment. What really triggers this regeneration 
process? Like the old car, it is the need to commit major financial 
resources to conserve a needed resource. And the issue is not whether 
dollars should be committed to this endeavour the need to maintain 
this asset and housing resource is obvious. The issue is this: given 
the scale of the regeneration activities (and there are now over 
20,000 units in this portfolio);and given our experience to date which 
suggests that $15/20,000 per unit may not be an unreasonable regenera-
tion estimate for some of our older stock; and given our times of 
high demands for limited government dollar resources; and given many 
aspects of our society have legitimate 'high' priority needs -- the 
issue is how are the available financial resources committed fn 
the most prudent and equitable way to maintain this housing asset. 
Prudent refers to the regeneration activities that will provide the most 
benefits to the occupants of the housing as well as to the partnership 
who must continue to operate and maintain this housing. 
Later in this paper a project in Regina will be briefly described 
where CMHC, the Province of Saskatchewan and the city of Regina under-
took the first comprehensive initiative in exploring this issue and how 
the regeneration process worked in this project. 
First though, it is useful to step back from the process and 
briefly review the problems that the regeneration of the public housing 
stock is aimed at addressing, because there are some housing problems 
which come to the fore suddenly and unexpectedly which also must be 
- 5 -
addressed often on a priority basis, such as the design and material 
failures. Regeneration on the otherhand, deals with housing problems 
which by and large are inevitable -- problems which are associated 
with the aging of the public housing stock. What then are the prob-
lems that are identified with the aging process? 
There is first, and the most obvious, the deterioration of major 
physical components of the housing, such as plumbing and heating 
systems, roofs, windows and exterior doors, components which despite 
often valiant efforts to maintain are gradually reaching the end of 
their useful life span. To continue to repair and maintain these 
components becomes increasingly costly and the components themselves 
increasingly inefficient in performing their functions successfully. 
These are major cost items, items that in the past have never been 
identified in the planned improvements under the modernization and 
improvement portion of the public housing operating budgets and 
whose costs may be ten or fifteen times those of past modernization 
and improvement budgets. 
There are other physical problems of aging, of equal concern, 
which are less apparent. The older public housing was designed 
to provide a form of liveability which accommodated tenant needs 
in ways which generally reflected liveability norms of the period. 
These norms have changed. 
For example, 60 AMP service was not uncommon 35 years ago in 
modest housing, whereas today, where we are so dependent on electri-
cal appliances and conveniences, 100 AMP service is now the norm for 
modest housing. As well, showers were seldom provided in earlier 
public housing; often no closet doors were provided; vinyl tile or 
linoleum were the common floor finish in living rooms and bedrooms; 
and walls were often painted concrete block. In the hierarchy of 
shelter components, some of these items could be considered less 
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essential housing components, but these aspects of liveability, 
where they occur, now distinguish the quality of the public housing 
stock from the norms and, as such, impact on tenant attitudes and 
their quality of life. 
During the aging of the housing stock, of course, other factors 
are changing which impact on the suitability of our older housing 
stock to continue to meet tenant needs or facilitate efficient manage-
ment. For example, the major increase in single parent families in 
public housing, together with the increasing violence of our times, 
is putting much greater emphasis on the nature and extent of the 
security provided by our housing -- not only with respect to the shelter 
component itself, but also with respect to aspects of the site environ-
ment. Many of our older public housing projects were built at rela-
tively low densities and often the large open spaces that resulted, 
now have poorly planned uses, and are p0orly lit at night with the 
result that in some cases they represent a threatening environment to 
residents rather than attractive open space liveability as was oriqinally 
intended. 
In other cases, the neighbourhood in which the housing is located 
has changed significantly over 30/35 years and now may no longer 
provide the community services and amenities needed to support the 
residential population of the public housing, thus affecting the live-
ability of the housing regardless of its physical condition. 
These and other aspects are signs or impacts of the aging process. 
With some skill and effort, however, the housing where the aging has 
taken its greatest toll can be identified. However, having identified 
the problems, the housing in need and all the aspects of that housing 
which should be addressed, the key issue must be considered -- the issue 
of the high repair bill for the old car -- what is the most prudent way 
to spend available resources in addressing the circumstances of that 
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project in order that the most benefits will accrue to the users of 
the housing as well as those who must continue to maintain and operate 
it. 
While major rehabilitation may be the most prevalent activity 
for regenerating older public housing, there must be an assurance that 
the regeneration process allows for the examination of other major 
improvement options. In some cases this might include redevelopment, 
land consolidation, increased density with new housing infill on 
underutilized land instead of, or in combination with rehabilitating 
existing housing. This kind of process will ensure that the major 
dollars required for public housing regeneration are committed in ways 
which ensure both long and short term maximum benefits to the tenants 
and the partnership. 
The constraints that CMHC, as the federal partner in public 
housing, are now attempting to understand should be briefly identi-
fied. First, the present condition of the older public housing 
across Canada is not clear at this time, with respect to the nature 
and extent of improvements which may be required to address the aging 
process. It is the Provinces and their Housing Authorities who, on 
behalf of the Partnership have maintained this housing and who have 
this pertinent information on their own respective housing units. To 
better define public housing regeneration need on a national scale, 
there is a growing need to work more closely with CMHC Partners in 
consolidating this data. 
Secondly, a comprehensive assessment of a housing project includ-
ing the exploration of broad options for its regeneration is not 
common in the public housing sector-- there are neither resources nor 
expertise easily available in the present operational framework to 
undertake such efforts. The private sector has some expertise to offer 
in this regard, but their endeavours are largely based on economic 
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determinants -- profit and loss, whereas the public sector, while 
obviously recognizing the importance of economic considerations, 
must blend into the decision making process, social considerations 
which the Partnership, as landlords and owners, have a mandate to 
fulfill. And this issue strongly permeates many of the decisions to 
be made in public housing regeneration. There are some new paths to 
trod and issues to be identified for which at present there are few 
proven answers. 
Other countries have made efforts in this direction and some of 
CMHc•s provincial partners have also begun significant initiatives. 
There is a great need to now consolidate this experience and knowledge. 
Thirdly, whatever actions are taken to rejuvenate the housing 
will impact heavily on the existing tenants and there are many issues 
involved with undertaking improvements to occupied housing which are 





the temporary relocation of occupants during improvements; 
the sequencing of improvements with respect to minimizing 
both costs and tenant inconvenience; 
tenant expectation levels; 
insurance and safety requirements during on-site inprovements . 
In Regent Court in Regina these, and other issues were addressed 
by the Federal/Provincial Partnership and some lessons were learned 
during the process. CMHC is attempting to learn more by undertaking 
an evaluation of a number of aspects of that regeneration process to 
assist future similar initiatives. The experience in Regent Court 
will be briefly described. 
Regent Court is a section 40 public housing project built in Regina 
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in 1959, consisting of 17 structures which contained 109 units in row 
housing and walk-up apartment housing forms. The project is located on 
about 9 acres (3.6H) of land in north central Regina. Generally, its 
design could be described as a court yard project of relatively low 
density and with clusters of parking areas on the fringes of the site 
typical of a number of Section 40 projects built around that time. 
It was selected for regeneration almost inadvertently in that 
CMHC was responding to a request which had originated from the tenants, 
for improved tenant facilities. It was only when the investigation 
team produced a report which identified many problems which are now 
associated with the aging of the housing stock that regeneration issues 
surfaced. It was agreed by the Partnership, that while improved tenant 
facilities were needed, the request from the tenants was really symp-
tomatic of other more fundamental problems. Following considerable 
discussion between the partners, it was agreed that a more detailed 
examination of the project would be undertaken with a view to identi-
fying these issues in more detail. This led ultimately to the regenera-
tion of the project. 
In examining Regent Court, the following working criteria were 
used to help determine the general nature and extent of the regeneration 
that might be required: 
• all housing, when improved, should meet all applicable 
housing codes and standards related to health and safety; 
• other improvements not necessarily related to codes/stan-
dards should meet tenants needs on a qualitative level 
generally comparable to local standards for modest housing; 
• as a result of improvements, future operating costs to the 
partnership should be reduced, or at least contained; and 
• where possible, regeneration proposals should take advan-
tage of the economic potential of the site. 
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It is obvious that in pursuing these criteria, conflicts will 
arise between the criteria -- and it is the resolution of these 
conflicts to the mutual satisfaction of all partners and the tenant 
group wherein lies the essence of succussful public housing regenera-
tion. 
The process that was followed in Regent Court was briefly as 
follows: 
l. A joint Federal/Provincial Steering Committee was established 







Canada Mortgage and Housing 
Col~poration 
Canada Mortgage and Housing 
Corporation 
Saskatchewan Housing Corporation 
City of Regina 
Regent Court Project 
This committee was maintained throughout the planning and 
implementation phases and was vital to the entire regeneration 
process. 
2. A detailed assessment was made of the existing project, 
identifying the nature and extent of the improvements that 
were required with respect to 4 aspects. 
Standards/Codes - CMHC Inspectors 
Unit/Site Liveability- Architectural Consultant 
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Site Engineering - Engineering Consultant 
Energy Considerations - NRC Multiple Housing Energy Audit 
Preliminary costs were estimated for the improvements which 
were identified. 
3. A CMHC design team consolidated this data and developed broad 
regeneration options which could be explored -- including: 
• major rehabilitation of existing units and site, retain-
ing the existing characteristics of the project; 
• a phased rehabilitation program, also retaining the 
existing characteristics of the project; 
• redevelopment or phased redevelopment to increase the 
density of housing on the site, to bring the total 
project closer to its density potential; 
• rehabilitation with housing infill on existing open 
space; 
combinations of the above activities. 
4. Options were presented to the steering committee and an option 
selected. 
5. Approval by the funding partners was sought and secured. 
6. Detailed architectural drawings/specifications were prepared 
and tendered. 
7. Contracts awarded and implementation activities begun. 
In essence, the findings of Regent Court assessment indicated that 
while majpr improvements to the housing were required, the housing was, 
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with a few exceptions, still structurally sound and therefore considera-
tion of options which included major redevelopment were inappropriate. 
The regeneration therefore was based largely on a comprehensive reha-
bilitation program of existing units together with other regeneration 
activities which resulted in a total cost of approximately $4 million. 
The following regeneration activities were undertaken: 
1. Comprehensive rehabilitation of 99 of the existing 109 
units. 
• approximately 40% of the total cost. 
2. Demolition of 10 units because of high rehabilitation costs 
associated with functional obsolence aspects and the con-
struction of 16 new housing units and a social recreational 
facility. 
• approximately 25% of total cost . 
3. Major rehabilitation of the site including a new internal 
project road, full regrading of the site, new storm draining 
system and new parking provisions, and landscaping. 
• approximately 25% of total cost . 
4. Soft costs - including architectural and engineering fees, 
site supervision, temporary relocation of tenants, insurance. 
• approximately 10% of total costs. 
While a great deal was learned from the on-site experience in 
- 15 -
Regent Court, CMHC hopes to learn more by undertaking an evaluation of 
aspects of the regeneration process such as the general cost benefits 
of the improvements that were made and the efficiency and cost effec-
tiveness of the process. In addition, the Corporation is now exploring 
various detailed strategies which, with the assistance of CMHC's 
partners, will help better define and ultimately address the key issues 
associated with the aging of the public housing stock across Canada. 
